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CA 66-93
14 April 1966

U. S. Government
Washington, D, C.

Attention: Contracting Officer

Subject: | |
Monthly Progress Report

Gentlemen:

Attached hereto, in accordance with the subject Contract, is one reproducible
and two copies of the thirty-second monthly progress report.

Very truly yours,

Contracts Administrator
OMS:ks
Enclosures

ces Technical Representative w/enclosure

i Declassification Review by NGA
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THIRTY-SEC OND MONTHLY PROGRESS REPORT

MODEL 933 PHASOLVER SYSTEM

4 APRIL 1966

SUMMARY

1.1 The Co/Cv tests performed on the repaired pattern compared
very closely with those performed prior to the pattern damage.
The touchup, however, has forced us to increase the gap to
0.002 inches. 1In order to prevent further damage, the test
fixture has been placed in a "Sterishield" clean chamber.
This chamber will also be used for the humidity tests, Accu-
racy tests are now underway. We have obtained data almost
identical to that obtained earlier.

The coarse channel electronics has been checked out, The
mechanical Fixtures are now being fabricated.

WORK PLANNED FOR NEXT REPORT PERIOD
2.1 Continue accuracy testing.

2.2 Incorporate the coarse channel into the test fixture,
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